


# Pine Street Streambank Stabilization - Resident Preconstruction Meeting

## Welcome!


March 11, 2021



# Project Background & Schedule

- 2015: Floodplain Buyouts - 11 parcels owned and maintained by Village; Coordination with Village and Park District
- 2019: Park District meeting on Sleepy Hollow Park facilities
- September 2020: Design Meeting – review project details and draft plans; Seek resident feedback
- September 2020 - March 2021: Finalize plan documents; Submit permits; Obtain permit approvals from agencies
- January 7, 2021: Follow-up Design Meeting
- February 16, 2021 : Project contract awarded by the Village Board to ENCAP, Inc.
- *March 11, 2021: Pre-Construction Resident Meeting (TODAY)*

# Project Location




1312

95% DESIGN  
NOT FOR BID

# Scope of Work


- Bioswale and Raingarden Installation
  - Water retention and filtration
  - Aesthetic beauty
  - Habitat and resources for wildlife
- Streambank Stabilization (round stone)
  - Erosion control
- Riffle-and-Pool Structure
  - Increased dissolved oxygen
  - Habitat restoration
  - Aids in streambank stabilization
- Tree Planting (**30 Trees**)
  - Screening and privacy
  - Wildlife Habitat



Streambank erosion at Pine St.  
floodplain buyout parcel. View to west.

# Streambank Stabilization Plan

Proposed bank stabilization will cut back from existing bank to protect opposite bank



# Tentative Construction Schedule

Dates	Stages
March 11, 2021 (Today)	Pre-construction Resident Meeting
Week of March 22, 2021 (Approx. 1 week)	Erosion control measures, tree protection and tree removal.
Week of April 26, 2021 (Approx. 1 week)	Project Layout
Week of May 3, 2021 ( Approx. 2 weeks)	Excavation and streambank stabilization
Week of May 17, 2021	Planting and restoration.
Mid June	Plug Planting
September/October	Tree Planting

# Contact Us!

## Construction Project Manager

- Tom Hagerty
- Email Address:  
[thagerty@glenview.il.us](mailto:thagerty@glenview.il.us)
- Phone: (847) 904-4421

## Natural Resources Manager

- Robyn Flakne
- Email address:  
[rflakne@glenview.il.us](mailto:rflakne@glenview.il.us)
- Phone: (847) 904-4536

## Project Information and Updates

- Posted on the Village of Glenview Website:  
<https://www.glenview.il.us/Pages/Pineriverbank.aspx>